

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/9/22 1.	Coming up with Ideas	1.5 hours	WP, NT	Brainstormed answers to the prompt
2/10/22 2.	Coming up with Ideas	1.5 hours	WP, NT	Finalized our answer to the prompt
2/14/22 3.	Organizing Ideas	1.5 hours	WP, NT	Created a system to share notes with the team in an organized manner.
2/15/22 4.	Logo/Website Identity	3 hours	WP, NT	Brainstormed about what the website should look like along with colors and logo designs.
2/16/22 5.	Created Outline	3 hours	WP, NT	Outlined possible pages for the site along with content for each page.
2/22/22 6.	Finalized Outline	3 hours	WP, NT	Finalized the pages on the site and the possible content on those pages.

Advisor Name: Dewey Esquinance Student Initials: WP, NT

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/23/22 1.	Designed Site Header/Navbar	3 hours	WP	Designed desktop and mobile navigation headers for the site.
2/24/22 2.	Designed Site Footer	3 hours	WP	Designed Site footer for desktop and mobile.
2/25/22 - 2/26/22 3.	Designed Home Page Layout	4 hours	WP	Designed the layout of the home page for both desktop and mobile across two days.
2/28/22 - 3/1/22 4.	Designed Schedule Page Layout	4 hours	WP	Designed the layout of the schedule page.
2/28/22 5.	Writing Information for Prompt	2.5 hours	NT	Began writing information for the home, schedule, and timeline pages.
3/2/22 6.	Designed History Page	3 hours	WP	Designed history page and fixed the timeline on the page.

Advisor Name: Dewey Esquinance Student Initials: WP, NT

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/3/22 1.	Designed shop page	1.5 hours	WP	Designed Shop page and came up with ideas for products.
3/4/22 2.	Created 3D renders of products	3 hours	NT	Created the products "sold" on the shop page.
3/5/22 3.	Designed interviews page	3 hours	WP	Designed the layout of the interviews page along with fixing the modal pop-ups.
3/6/22 4.	Created interviews	1 hour	NT	Created the interviews seen on the interviews page.
3/7/22 - 3/8/22 5.	Designed Behind-the-scenes page	5 hours	WP, NT	Designed and decided what content to put on this page. Part of this time was dedicated to designing while the other was getting the content needed for this page.
3/8/22 6.	Designed demos page	1 hour	WP	Designed the demos page along with the thumbnails displayed on the site.

Advisor Name: Dewey Esquinance Student Initials: WP, NT

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 3/11/22 - 3/14/22	Formatting Website	6 hours	WP	Formatted the site to match mobile design requirements if those were not already previously met. Also tweaked some of the sizing on the site.
2. 3/15/22	Finalizing Design	4 hours	WP, NT	Finalized the design for the website, filled in any missing information, and double checked for errors.
3.				
4.				
5.				
6.				

Advisor Name: Dewey Esquinance Student Initials: WP, NT

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1.				
2.				
3.				
4.				
5.				
6.				

Advisor signature



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1.				
2.				
3.				
4.				
5.				
6.				

Advisor signature

